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Meeting Minutes Transmittal - Approved

Unit Managers Meeting
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN

740 STEVENS CENTER, ROOM 1600
RICHLAND, WASHINGTON

Meeting Held MARCH 17, 1993
From 8:30 AM to 9:00 AM

The undersigned indicate by their signatures that these meeting
minutesreflect the actual occurrences of the above dated Unit
Managers Meeting.

Date:
Rahdall N. Krekel, Uriit Manager; RL

NOT PRESENT
Date:

Daniel L. Duncan, RCRA Program Manager, EPA Region 10

^ Date:
J nne J. Walla , Unit Manager, Washington State Depa tment of Eco l ogy

218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN, WHC Concurrence

Date:
Fred Ruc k III, Manager RCRA Closures, Westinghouse Han or Company

CA%.

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
Attachment 5- Proposed schedule options of Action Item 02-17-93:1
Attachment 6 - Table of RL Unit Managers and WHC closure plan lead personnel,

per Action Item 02-17-93:4
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Attachment 1

Unit Managers Meeting
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN

740 STEVENS CENTER, ROOM 1600
RICHLAND, WASHINGTON

Meeting Held MARCH 17, 1993
From 8:30 AM to 9:00 AM

Agenda

1.

2.

3.

4.

5.

Approval of Past UMM Minutes (Ecology/RL/EPA/WHC)

Status Action Items

Status Closure Activities

New Business

Set Next Meeting Date



Attachment 2

Unit Managers Meeting
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN

740 STEVENS CENTER, ROOM 1600
RICHLAND, WASHINGTON

Meeting Held MARCH 17, 1993
From 8:30 AM to 9:00 AM

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC):
The February 17, 1993 Unit Managers Meeting minutes were reviewed and
signed by the Unit Managers.

2. Status Action Items:
02-17-93:1, WHC (D. P. Butcher) presented two draft schedules
(Attachment 5) for consideration. It was agreed that these schedules
would be replaced with one that offset the NOD response dates (by 15
days) for HPADS in relation to 218 E-8 and Ash Pit, and that the
Hexone Facility NOD response date would be 90 days after the final set

e of review comments was received by RL. This was based on Ecology's
statement that the 218 E-8, Ash Pit and HPADS closure plan NOD
comments, issued 3/3/93, were complete. Ecology stated that all
additional comments addressing the Hexone closure plan are expected to
be completed by April 1, 1993. Ecology, RL, and WHC will attempt to
resolve an NOD response schedule for the five closure plans being
addressed concurrently before the next Unit Managers Meeting. This
action item is open.

02-17-93:2, Ecology (J. J. Wallace) sent a draft agenda and list of
concerns, dated March 8, 1993, pertaining to the Mobile Laboratory and

° general lab procedure. This action item was closed, March 17, 1993.

02-17-93:3, WHC (D. M. Korematsu-Olund) has scheduled a meeting for
March 31, 1993 to discuss concerns over the mobile laboratory. This
action item was closed March 17, 1993.

cr
02-17-93:4, WHC (D.,M. Korematsu-Olund) presented a table (attachment 6)
of WHC closure plan lead personnel and RL Unit Managers for 17 closure
plans, including the 218 E-8 Borrow Pit Demolition Site Closure Plan.
This action item was closed March 17, 1993.

3. Status Closure Activities:
Ecology (J. J. Wallace) stated that no additional NOD comments
addressing the 218 E-8 Borrow Pit Demolition Site closure plan will be
issued in conjunction with the NOD comments issued March 3, 1993.

4. Discuss new business:
No new business.

5. Set new meeting date:
The next Unit Managers Meeting was scheduled for 8:00 am,
April 15, 1993, in Richland Washington.



Attachment 3

Unit Managers Meeting
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN

740 STEVENS CENTER, ROOM 1600
RICHLAND, Washington

Meeting Held MARCH 17, 1993
From 8:00 AM to 10:45 AM

Attendance List
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Attachment 4

Unit Managers Meeting
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN

740 STEVENS CENTER, ROOM 1600
RICHLAND, WASHINGTON

Meeting Held March 17, 1993
From 8:30 AM to 9:00 AM

Action Items

Action Item # Description

02-17-93:1 WHC will draft a schedule reflecting
the new NOD response cycle due dates
for the Ash Pit, 218 E-8, HPADS, and
Hexone. Due date March 17, 1993.

^ (F.A. Ruck)

OPEN

C"^ 02-17-93:2 Ecology will send a draft agenda and
list of concerns pertaining to the
Mobile Laboratory and general lab
procedures. Due date March 1,, 1993.
(J.J. Wallace)

CLOSED 3/17/93
a`31

02-17-93:3. WHC will prepare for the March 31,
1993 meeting on analytical concerns.

_ (F.A. Ruck)

CLOSED 3/17/93

cse 02-17-93:4 WHC will prepare a list of WHC lead
personnel for specific closure
plans. ( F.A. Ruck) •

CLOSED 3/17/93



Attachment 5

Unit Managers Meeting
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN

740 STEVENS CENTER, ROOM 1600
RICHLAND, WASHINGTON

Meeting Held March 17, 1993
From 8:30 AM to,9:00 AM

Two proposed schedules for Review/Response Cycle, Per Action Item 2-17-93:1
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MODIFIED TRI-PARTY AGREEMENT PROCESS: FLOWCHART FOR REVIEW/RESPONSE AND

REVISION OF FIVE CLOSURE PLANS

Duration 1992 1993 1994
RCRA Closure Plans Review/Response Cycle

(Da s)
Start End

N D J F M A M J J A S O N D J F M A M

Hexone Storage and Treatment Facility

Ecology Review (Rev. 0) 11/25/92 3/3/93

DOE-RL Response 90 3/3/93 6/1/93

Ecology Review 90 6/1/93 8/30/93

Resolve Issues 60 8/30/93 10/29/93

DOE-RL Revise Document

218-E-8 Borrow Pit and

200 West Ashpit Demolition Sites

90 10/29/93 1/27/94

Ecology Review (Rev. 0) 11/25/92 3/3/93

DOE-RL Response 105 3/3/93 6/16/93

Ecology Review .. 90 6/16/93 9/14/93

Resolvelssues 60 9/14/93 11/15/93

DOE-RL Revise Document

Hanford Patrol Academy Demolition Site

90 11/15/93 2/14/94

Ecology Review (Rev. 0) 11/25/92 3/3/93

DOE-RL Response 120 3/3/93 7/1/93

Ecology Review 90 7/1/93 9/29/93

Resolve Issues 60 9/29/93 11/29/93

DOE-RL Revise Document

100-D Ponds

90 11/29/93 2/28/94

Ecology Review (Rev. 0) 90 2/26/93 5/27/93

DOE-RL Response 90 5/27/93 8/25/93

Ecology Review 90 8/25/93 11/23/93

Resolve Issues 60 11/23/93 1/24/94

IT t"DOE-RL Revise Document 90 1/24/94 4/25/94 1
1 1--

Note: Specific start and end dates may vary depending upon the actual receipt of NOD comments and

NOD comment responses, however the days allowed for review/response remain fixed.
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MODIFIED TRI-PARTY AGREEMENT PROCESS: FLOWCHART FOR REVIEW/RESPONSE AND

REVISION OF FIVE CLOSURE PLANS

lA l R i Cl D"at10O 1992 1993 1994ans ev ew/Response yc eRCR osure PC
(Da s)

Start End
N D J F M A M J J A S O N D J F M A M

Hexone Storage and Treatment Facility

3Ecology Review (Rev. 0) 11/25/92 4/19/9

DOE-RLResponse 90 4/19/93 7/18/93

6Ecology Review 90 7/18/93 /9310/1

2 5 93Resolve Issues 60 10/16/93 /1 /1

DOE-RL Revise Document

218-E-8 Borrow Pit and

200 West Ashpit Demolition Sites

90 12/15/93 3/15/94

Ecology Review (Rev. 0) 11/25/92 4/19/93

DOE-RL Response 105 4/19/93 8/2/93

Ecology Review . 90 8/2/93 11/1/93

Resolveissues 60 11/1/93 12/31/93

DOE-RL Revise Document

Hanford Patrol Academy Demolition Site

90 12/31/93

5 2

3/29/94

4 9 93Ecology Review (Rev. 0) 11/2 /9 /1 /

DOE-RL Response 120 4/19/93 8/17/93

Ecology Review 90 8/17/93 11/15/93 -

Resolve Issues 60 11/15/93 1/14/94

DOE-RLReviset)ocument

100-D Ponds

90 1/14/94 4/14/94

Ecology Review (Rev. 0) 90 2/26/93 5/27/93

DOE-RL Response 90 5/27/93 8/25/93

Ecology Review 90 8/25/93 11/23/93

Resolve Issues 60 11/23/93 1/24/94

DOE-RL Revise Document 90 1/24/94 4/25/94

Note: Specific start and end dates may vary depending upon the actual receipt of NOD comments and

NOD comment responses, however the days allowed for review/response remain fixed.



Attachment 6

Unit Managers Meeting
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN

740 STEVENS CENTER, ROOM 1600
RICHLAND, WASHINGTON

Meeting Held March 17, 1993
From 8:30 AM to 9:00 AM

Tab1e of RL Unit Managers and WHC Closure Plan Lead Personnel,
Per Action Item 2-17-93:4 *
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Point of Contact for RCRA Closure Plans DOE-RL Phone No. WHC Closure Manag er Phone No.
16-Feb-93 Unit Mana g er WHC Lead Personnel

4843 Alkali Metal Stora g e Facilil R. N. Krekel 376-4264 FA. Ruck, Manag er 376-9876
J. G. Adler 376-0131

Hanford Patrol Academ y Demolitlon Site R. N. Krekel 376-4264 FA. Ruck, Manager 376-9876
S. B. Clillord 376-5137

200 West Area Ash Pit Demolition Site R. N. Krekel 376-4264 FA. Ruck, Manager 376-9876
D. M. Korematsu-Olund 376-2628

218-E-8 Borrow Pi1 Demolition Site R. N. Krekel 376-4264 FA. Ruck, Mana g er 376-9876
D. M. Korematsu-Olund 376-2628

303-K RMW Storag e Facilil y R. N. Krekel 376-4264 FA. Ruck, Manag er 376-9876
J. G. Adler 376-0131

304 Concrelion Facilil y R. N. Kreket 376-4264 FA. Ruck, Man ag er 376-9876
J. G. Adler 376-0131

3718-F Alkali Melal Treatment and Storag e Facilit y R. N. Krekel 376-4264 FA. Ruck, Manager 376-9876
A.L Pri nano 376-7513

300 Area Waste Acid Treatment Sys tem R. N. Krekel 376-4264 FA. Ruck Manag er 376-9876
R.K. Bhatla 372-2720

105-DR Larg e Sodium Fire Facilit R. N. Krekel 376-4264 FA. Ruck, Manager 376-9876
S. W. Petersen 376-1273

300 Area Solvent Evaporator R. N. Krekel 376-4264 F.A. Ruck. Manag er 376-9876
S. B. Cliliord 376-5137

2727-S Nonradloaclive Dan g erous Waste Stora e Facilit y R. N. Krekel 376-4264 F.A. Ruck, Mana g er 376-9876
S.N. Luke 376-7542

183-H Solar Evapo ration Basins R.G. Mcl.eod 372-0096 FA. Ruck, Manag er 376-9876
S. B. Ctillord 376-5137

216-8-3 Pond System R.G.McLeod 372-0096 FA. Ruck, Manager 376-9876
J.R.Laws 376-7508
A.L. Pd nano 376-7513

Nonradioaclive Dan g erous Waste Landfill R.G. McLeod 372-0096 FA. Ruck, Manag er 376-9876
D. J. Hodl 376-2622

Hexone Stora g e and Treatment Facilit y R.G. McLeod 372-0096 FA. Ruck Mana g er 376-9876
D.P. Butcher 376-2606

100-D Ponds R.G. McLeod 372-0096 FA. Ruck. Mana g er 376-9876
S.N. Luke 376-7542

2101-M Pond R.G. McLeod 372-0096 FA. Ruck, Manager 376-9876
W.G.Cox 376-1978
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J. M.
R. E.
R. C.
R. M.
D. L.
G. D.
D. M.
R. N.
S. J.
P. J.
R. D.
T. J.
W. A.
S. M.
F. A.
J. J.

Augustenborg
Bolls
Brunke
Carosino
Duncan
Forehand
Korematsu-Olund
Krekel
Lijek
Mackey.
Pierce
Powell
Skelly
Price
Ruck III
Wallace

RL A5-21
WHC N3-13
WHC H6-23
RL A4-52
EPA HW-106
WHC B2-35
WHC H6-23
RL A5-15
GSSC A4-35
WHC B3-15
WHC N3-13
MACTEC A4-35
WHC H6-03
WHC H6-23
WHC H6-23
Ecology-Kennewick

-ADMINISTRATIVE_RECORD: 218 E-8Borrow Pit Demolition Site Closure Plan, T-2-1
[Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074

Please send comments on distribution list to K.D. Tarter (H6-23), 376-4701.
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